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November 9, 2007 
Chip Humphrey 
Eric Blischke 
U.S. Environmental Protection Agency, Region 10 
811 SW 6th Avenue, 3rd Floor 
Portland, OR  97204 
 
Re:   Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for October 2007 

Dear Mssrs. Humphrey and Blischke: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1.  ACTIONS TAKEN IN OCTOBER 2007 
• The Round 3B biota sampling task continued in October with the collection of collocated 

sediments from the areas where crayfish and sculpin had been collected.  This surface sediment 
sampling took place in accordance with procedures outlined in the Round 3B Biota FSP from 
October 15th through October 18th.  Clam tissue and collocated sediment collection is currently 
scheduled to begin on November 12th and expected to take 5-8 days.   

• The Round 3 lamprey ammocoete toxicity testing program, initiated with lamprey collection in 
late August, continued throughout October with laboratory toxicity testing per the procedures 
described in the FSP and QAPP addenda (and as modified in consultation with EPA).  Toxicity 
testing with aniline was completed in October.  An acceptable test was also performed with 
lindane.  This test was carried out to completion, however, an LC50 value could not be derived 
from this test because only 12.5% died in the highest concentration.  The range-finding test with 
naphthalene was initiated during the last week of October.  A new batch of lamprey ammocoetes 
was collected from the four coastal rivers from October 15th through 19th. These ammocoetes 
should enable the laboratory to complete the toxicity testing with the three remaining chemicals 
(naphthalene, pentachlorophenol, and diazinon), based on the assumption that only one flow-
through test (and a range-finding test for naphthalene) is needed for each chemical. 

• The LWG/EPA Stormwater Technical Team met on October 14th to discuss potential remaining 
data needs and finalize the data needs proposal for the fall 2007 stormwater sampling program.  
The team provided a list of data needs that they would like the LWG to collect in the fall of 2007 
to help better estimate stormwater loads as envisioned by the original FSP.  The proposed 
sampling program for fall 2007 will be submitted to EPA in early November.  The LWG began 
obtaining access permits and mobilizing for deployment of sampling equipment in late October.   

• The final retrieval (fourth quarter) of the in-river sediment traps is scheduled for mid-November.  
On October 24th, the LWG submitted a request to EPA for approval of proposed analyses 
priorities for the third quarter sediment trap samples that did not have adequate volume for all 
analyses. 

• The LWG collected nine stratigraphic cores off of Gunderson Area 1 between October 16th and 
October 19th in accordance with the Round 3B Groundwater Pathway Assessment Field 
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Sampling Plan approved by EPA.  The stratigraphic data and field screening data were compiled 
into cross-sections and will be provided to EPA and DEQ for discussion in early November. 

• Integral is assisting the LWG in updating the City's GIS outfall layer for the RI report.  The task 
includes rectifying inaccuracies in the underlying geodatabase, refining the sources of 
information, and performing field-verification (i.e., outfall composition, geodetic coordinates, 
status, etc.) of selected outfalls.  Integral is performing the field verification portion of this task in 
two phases.  The first phase occurred October 2nd through 4th during a period of low river stage.  
The second phase of outfall verification is planned to take place during rain event(s) in 
November.  

 
Deliverables Approved by EPA 

• October 11, 2007: Revised Gunderson TZW FSP 
 

Deliverables Submitted to EPA 

• October 1, 2007: Round 2 Mussel and Lamprey Ammocoete Tissue Data Report 
• October 10, 2007: Revised Gunderson TZW FSP 
• October 15, 2007: Round 3A Winter 2007 High-Flow Surface Water Data Report 
• October 22, 2007: Revised Round 3B Biota Sampling FSP 
• October 25, 2007: Round 3A Sediment Trap Sampling - Quarter 3 Field Report 
• October 31, 2007: Treatability Study Literature Survey Technical Memo 

 

2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

• The LWG and EPA have exchanged proposals on compositing schemes for sculpin, bass, and 
carp tissue samples in October.  EPA is proposing compositing schemes which differ from the 
compositing criteria agreed to in the revised final Round 3B Biota FSP.  Agreement on these 
revised approaches is needed by mid-November to insure that data are generated on the current 
project analytical schedule.     

• Final agreement on the scope of the Round 3B sediment sampling programs is needed by the end 
of the first full week in November if the sampling is to be completed by the mid-January 2008 
target date.    

 

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

The following chemical analysis results were received and validated in October 2007:  

Round 3 Lamprey Ammocoete Toxicity Testing Phase 2 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 
October 

2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 3 1 33 0 
CAS Metals 32 32 100 0 
CAS Metals 32 32 100 0 
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dissolved 
CAS Pesticides 32 0 0 0 
CAS SVOC 32 0 0 0 
Round 3 Sediment Trap (Deployed in River) Event III 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 
October 

2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 7 6 86 0 
CAS Metals 7 6 86 0 
CAS Butyltins 7 6 86 0 
CAS TPH 7 6 86 0 
CAS VOC 7 7 100 0 
CAS Dioxins 7 6 86 0 
CAS Pesticides 7 0 0 0 
CAS PCBs 7 6 86 0 
CAS SVOC 6 6 100 0 
CAS Herbicides 7 6 86 0 
CAS PAH-SIM 7 6 86 0 
CAS Phthalate esters 1 0 0 0 
Vista PCB congeners 12 0 0 0 
Round 3A Stormwater Outfalls - Sediment Traps 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 
October 

2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 27 0 0 0 
CAS Metals 8 0 0 0 
CAS Herbicides 8 0 0 0 
CAS PAH-SIM 12 0 0 0 
CAS Phthalate esters 12 0 0 0 
Vista PCB congeners 24 0 0 0 
Round 3A Upstream/Downstream Sediments 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 
October 

2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

Texas A&M Radioisotopes 111 0 100 100 
Round 3A Sturgeon 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 
October 

2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

Axys Dioxins 17 0 100 0 
Axys Pesticides 18 18 100 0 
Axys PCB congeners 18 18 100 0 
Axys Lipids 17 0 100 0 
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CAS Metals 20 17 100 0 
CAS Butyltins 17 17 100 0 
CAS SVOC 17 17 100 0 
CAS PAH-SIM 20 17 100 0 
CAS Lipids 3 0 100 0 
Round 3B Biota - Collocated Sediments for Sculpin and Crayfish 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 
October 

2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 21 0 0 0 
CAS Metals 21 0 0 0 
CAS Butyltins 21 0 0 0 
CAS Dioxins 21 0 0 0 
CAS Pesticides 21 0 0 0 
CAS PCBs 21 0 0 0 
CAS PAH-SIM 21 0 0 0 
CAS Phthalate esters 21 0 0 0 
Vista PCB congeners 21 0 0 0 
Willamette Cove Sampling and Analysis 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 
October 

2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 1 0 0 0 
CAS Metals 1 0 0 0 
CAS Butyltins 1 0 0 0 
CAS TPH 1 0 0 0 
CAS VOC 1 0 0 0 
CAS Dioxins 1 0 0 0 
CAS Pesticides 1 0 0 0 
CAS PCBs 1 0 0 0 
CAS SVOC 1 0 0 0 
CAS Herbicides 1 0 0 0 
CAS PAH-SIM 1 0 0 0 
Vista PCB congeners 1 0 0 0 
Round 3B Biota - Tissue (Crayfish) 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 
October 

2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS 
Percent 
moisture 9 0 0 0 

CAS Metals 9 0 0 0 
CAS Butyltins 9 0 0 0 
CAS PAH-SIM 9 0 0 0 

CAS 
Alkylated 
PAHs 0 0 0 0 
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CAS SVOC 9 0 0 0 
CAS Phthalate esters 9 0 0 0 
CAS Phenols 9 0 0 0 
Axys Lipids 9 0 0 0 
Axys Pesticides 9 0 0 0 
Axys Dioxin/Furans 9 0 0 0 
Axys PCB congeners 9 0 0 0 

 

4.  SCHEDULE FOR THE NEXT FOUR MONTHS  

Work described in the ASOC that is potentially planned for November, December 2007, and January, 
February 2008 includes the following: 

• November 2007: Draft Round 3B QAPP Addendum 9 for Biota Sampling 
• November 2007: Round 3A Sediment Data Report Addendum: Radioisotope Data 
• November 2007: Stormwater Field Sampling Report 
• November 2007: Stormwater FSP Addendum 
• November 2007: Draft Round 3B Sediment FSP  
• November 2007: Draft Round 3B QAPP Addendum 10 for Sediment Sampling 
• November 2007: Identify Round 3 Data Needs based on Fate & Transport Modeling  
• December 2007: Round 3 Phase 2 Lamprey Toxicity Testing Field Sampling Report 
• December/January 2008: Gunderson TZW Field Sampling Report 
• January 2008: Round 3B Biota Field Sampling Report 
• January 2008: 4th Quarter Sediment Trap Field Sampling Report 
• January 2008: Round 3A Sturgeon Sampling Data Report 
 

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in 
upcoming months are listed in Table 1.   
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5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on several milestones and documents that have been 
submitted to EPA as required by the ASOC; these and other documents and milestones are listed in 
Table 1.  The LWG requests document/milestone approvals to verify that the terms of the ASOC are 
being met and issues are resolved to maintain progress on the RI/FS.     

If you have any questions, please give me a call at (360) 705-3534. 

Sincerely, 

 

Gene C. Revelas 
RI/FS Coordinator 

Copies: Jim Anderson, ODEQ (email only) 
 Dick Pedersen, ODEQ (email only) 
 Rick Kepler, ODFW (email only) 
 Ted Buerger, USFWS (email only) 
 Rob Neely, NOAA (email only) 
 Ben Shorr, NOAA (email only) 
 Preston Sleeger, DOI (email only) 
 Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
 Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
 Jeff Baker, Confederated Tribes of Grand Ronde (email only) 
 Tom Downey, Confederated Tribes of Siletz (email only) 
 Audie Huber, Confederated Tribes of Umatilla (email only) 
 Erin Madden, Nez Perce Tribe (email only) 
 Sheila Fleming, Ridolfi (email only) 
 LWG Repository 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2
Status/ Comments EPA Comments 

Target Date 

Round 1       
Conceptual Site Model 
Update 

9/17/2004 Submitted; EPA comments 
received 1/13/2005 

  

Revised Conceptual Site 
Model Update Site 
Summaries 

10/10/2005 Summaries submitted 
10/10/2005 for Gasco, 
Triangle Park, ExxonMobil, 
Marcom, Arkema, 
Gunderson, & Foss Brix 

EPA comments not 
anticipated 

Remaining Revised 
Conceptual Site Model 
Update Site Summaries 

2/28/2007 Summaries for Rhone-
Poulenc and Siltronic 
submitted on 2/28/2007. 

4/30/2007 

First batch: 
3/8/2005 

First batch submitted on 
3/8/2005 

First batch: 5/8/2005 

Second batch:  
3/8/2005 

Second batch submitted on 
3/8/2005 

Second batch:  
5/8/2005 

Third batch: 
4/26/2005 

Third batch submitted on 
4/26/2005 

Third batch:  6/27/2005 

Fourth batch: 
4/26/2005 

Fourth batch submitted on 
4/26/2005 

Fourth batch:  
6/27/2005 

Fifth batch: 
5/31/2005 

Fifth batch submitted on 
5/31/2005 

Fifth batch:  8/1/2005 

Sixth batch: 
5/31/2005 

Sixth batch submitted on 
5/31/2005 

Sixth batch: 8/1/2005 

Seventh batch: 
9/1/2005 

Seventh batch submitted on 
9/2/2005 

Seventh batch: 
10/31/2005 

Conceptual Site Model 
Update - Remaining 
Upland Site Summaries 

Last batch: 
2/28/2007 

Last batch submitted 
2/28/2007 

Last batch: 4/30/2007 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2
Status/ Comments EPA Comments 

Target Date 

Round 2 Biota       
Revised Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate 
Tissue 

11/23/2005 Submitted 11/23/2005; 
approved with conditions on 
12/6/2005; a final QAPP 
addendum is required 

12/8/2005 

Final Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate 
Tissue 

TBD On 2/9/2006, the LWG 
submitted a response to 
EPA's comments on the 
11/23/2005 version of the 
QAPP addendum.  The LWG 
has not heard back from EPA 
on that response.  The LWG 
believes that a final QAPP in 
not required. 

  

Hydro/Sed Modeling     
Phase 2 Recalibration 
Results: Hydrodynamic 
Sedimentation Modeling 
for the Lower Willamette 
River 

12/8/2006 Submitted 12/8/2006: EPA 
comments received 4/3/2007 

  

Revised Sedflume Data 
Use Technical 
Memorandum 

July 2007 Submitted  7/26/2007;  EPA comments and 
conditioned approval 
received 9/20/2007 

Groundwater Pathway     
Draft Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA 
comments received 6/3/2005 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2
Status/ Comments EPA Comments 

Target Date 

Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis 
Plan - Response to EPA 
Comments 

TBD This response to comments is 
on hold pending resolution of 
ongoing TZW framework 
discussions with EPA related 
to Round 3 data gap 
identification. 

  

Revised Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan (including 
Appendix A - Site 
Summaries and Appendix 
B - Pilot Study Data 
Report) 

TBD Revision of the Round 2 
GWPA SAP is on hold 
pending resolution of 
ongoing TZW framework 
discussions with EPA related 
to Round 3 data gap 
identification. 

  

Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

4/29/2005 Submitted 4/29/2005; EPA 
comments received 
6/10/2005 

  

Revised Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

No longer 
needed

The only seep determined to 
pose a potentially complete 
exposure pathway is 
discharge from Outfall 22B.  
The existing data from 
Outfall 22B include the 
upland COIs and meet the 
data quality requirements for 
risk evaluation (Category 
1/QA2).  Based on the Round 
2 Report evaluations, no 
additional seep data are 
needed.  Therefore, this FSP 
is no longer needed.”  
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2
Status/ Comments EPA Comments 

Target Date 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 2: Transition 
Zone Water FSP 

3/27/2006 Redline version submitted 
3/27/2006; final to be 
submitted following approval 
or comments from EPA 

4/28/2006 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 3: Supplement 
to QAPP Addendum 3 

10/7/2005 Submitted 10/7/2005: 
Conditional approval of 
proposed changes to the 
QAPP addendum received 
from EPA on 9/30/2005. 

  

Revised Transition-Zone 
Water FSP Addendum 1 
Sampling Plans for 
ExxonMobil, Siltronic, 
Gasco, and Arkema  

3/27/2006 Submitted 3/27/2006   

Revised Transition-Zone 
Water FSP Addendum 2 

3/27/2006 Submitted 3/27/2006   
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2
Status/ Comments EPA Comments 

Target Date 

Natural Attenuation     
Step 2 Natural 
Attenuation Evaluation 
Report 

No longer 
needed

EPA’s proposed fate and 
transport modeling approach 
will provide the needed 
evaluation on monitored 
natural recovery (MNR).  We 
propose that model be used 
to identify any further MNR 
data gaps and evaluations 
once it is up and running. 

  

Tech Memos       
Revised TRV Selection 
TM 

10/23/2004 Submitted; EPA comments 
received 3/18/2005. On 
6/10/2005, EPA directed the 
LWG to submit the final 
TRV Selection TM with the 
PRE. 

  

Second Revision 
Preliminary Risk 
Evaluation Approach 
TM 

1/7/2005 Submitted; EPA comments 
received 3/4/2005. On 
6/10/2005, EPA directed the 
LWG to submit the final 
PRE approach TM with the 
PRE. 

  

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments 
received 10/1/2004 

  

Revised Comprehensive 
ERA Approach TM 

TBD In a 1/11/2006 meeting with 
EPA, the LWG proposed 
deleting this deliverable.  
The LWG has not heard back 
from EPA on this proposal. 

  



 
 

 

IC07-0032   
 

Page 12

Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2
Status/ Comments EPA Comments 

Target Date 

Process for Derivation of 
PRGs TM 

1/20/2005 Submitted; EPA comments 
received 6/30/2006; a revised 
tech memo is not required. 

3/21/2005 

Response to EPA 
Comments on Process for 
Derivation of PRGs TM 

9/1/2006 Submitted 9/1/2006  

Draft Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA 
comments received 6/5/2006; 
revised tech memo required. 

5/2/2006 

Revised Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

7/20/2006 LWG response to EPA 
comments was submitted on 
7/14/2006.  Further 
discussion with EPA is 
required before the tech 
memo can be revised. 

  

 

Process for Delineating 
the Extent of 
Contamination Upstream 
and Downstream of the 
ISA 

 

The approach for Delineating 
the Extent of Contamination 
Upstream and Downstream 
of the ISA will be provided 
in the Draft RI Report 

  

COPC Selection Interim 
Deliverable  

~1/23/2006 In a 1/11/2006 meeting with 
EPA, the LWG proposed 
deleting this deliverable.  
The LWG has not heard back 
from EPA on this proposal. 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2
Status/ Comments EPA Comments 

Target Date 

Ecological Risk Assessment    
Ecological Preliminary 
Risk Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA 
comments received 
4/28/2006, a revised PRE is 
not required 

11/8/2005 

Bioassay Data Report 4/15/2005 Submitted 4/8/2005 6/7/2005; EPA 
comments not 
anticipated 

Round 2 Benthic 
Assessment Interpretation 
Report 

3/17/2006 Submitted 3/17/2006; EPA 
comments received 7/6/2006 

5/16/2006 

Food Web Modeling 
Report: Evaluating 
Trophic Trace and the 
Arnot and Gobas Models 
for Application to the 
Portland Harbor 
Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA 
comments received 
3/10/2006 

1/3/2006 

Response to EPA 
comments on Food Web 
Modeling Report: 
Evaluating Trophic Trace 
and the Arnot and Gobas 
Models for Application to 
the Portland Harbor 
Superfund Site 

4/21/2006 Submitted 4/21/2006   
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2
Status/ Comments EPA Comments 

Target Date 

Revised Ecological Water 
Screening Levels 

5/26/2006 Submitted 5/25/2006; 
directive EPA comments 
received 9/15/2006, and a 
correction to the xylene 
AWQC on 9/27/06.  
Additional revisions were 
submitted on 10/13/2006. 

7/9/2006; delay in 
receipt of EPA 
comments or approval 
of this submittal will 
impact the project 
schedule 

Feasibility Study       
2003 Sediment Stake 
Results Report 

4/16/2004 Submitted EPA comments not 
anticipated 

Draft Disposal Site 
Inventory Preliminary 
Screening Report 

7/12/2004 Submitted 9/10/2004; project 
schedule not yet 
impacted by lack of 
comments on this 
submittal 

Facility Siting Re-Screen 
Report 

TBD, Work Plan 
submittal 
deadline is 
3/14/2005 

In a 2/8/2006 meeting, EPA 
stated that it agreed to delete 
this deliverable. 

  

Literature Survey of 
Treatability Studies 

October 2007 Submitted 10/31/2007  

General Field/Data/RI Reporting     
Validated Analytical 
Results 

90 days 
following 
completion of 
each sampling 
activity 

    

Round 2 Surface Sediment 
Field Sampling Report 

1/4/2005 Submitted 3/7/2005; EPA 
comments not 
anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2
Status/ Comments EPA Comments 

Target Date 

Round 2A Subsurface 
Sediment Field Sampling 
Report 

1/10/2005 Submitted 3/11/2005; EPA 
comments not 
anticipated 

Round 2A Event 1 Surface 
Water Field Sampling 
Report 

1/31/2005 Submitted 4/1/2005; EPA 
comments not 
anticipated 

Round 2A Winter 2005 
Surface Water Field 
Sampling Report 

5/16/2005 Submitted 7/15/2005; EPA 
comments not 
anticipated 

Round 2A Summer 2005 
Surface Water Field 
Sampling Report 

9/19/2005 Submitted 11/19/2005; EPA 
comments not 
anticipated 

Round 2 Subyearling 
Chinook Tissue Collection 
Field Sampling Report 

7/18/2005 Submitted 7/18/2005 9/16/2005; EPA 
comments not 
anticipated 

Round 2 Multiplate Tissue 
Field Sampling Report 

11/23/2005 Submitted 11/23/2005 1/13/2006; EPA 
comments not 
anticipated 

Draft Round 2 Sediment 
Site Characterization 
Summary Report 

7/15/2005 Submitted 7/15/2005 9/13/2005; EPA 
comments not 
anticipated 

Draft Round 2 Surface 
Water Data Report for 
November 2004 and 
March 2005 Sampling 
Events 

10/17/2005 Submitted 10/17/2005 12/16/2005; EPA 
comments not 
anticipated 

Round 2B Subsurface 
Sediment Field Sampling 
Report 

12/28/2005 Submitted 12/29/2005 2/24/2006; EPA 
comments not 
anticipated 

Round 2 Transition Zone 
Water Field Sampling 
Report 

1/31/2006 Submitted 1/31/2006 4/3/2006; EPA 
comments not 
anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2
Status/ Comments EPA Comments 

Target Date 

Round 2 Benthic 
Invertebrate Field 
Sampling Report 

2/20/2006 Submitted 2/20/2006 4/21/2006; EPA 
comments not 
anticipated 

Round 2 Surface Water 
Site Characterization 
Summary Report 

4/24/2006 Submitted 4/24/2006 6/23/2006 

Round 2 Juvenile Chinook 
Tissue Data Report 

3/31/2006 Submitted 3/31/2006 5/29/2006; EPA 
comments not 
anticipated 

Round 2A Surface 
Sediment PCB Congeners 
Data Report 

4/10/2006 Submitted 4/10/2006 6/9/2006; EPA 
comments not 
anticipated 

Round 2A Archived 
Subsurface Sediment Data 
Report 

5/5/2006 Submitted 5/8/2006 7/7/2006; EPA 
comments not 
anticipated 

Round 2B Subsurface 
Sediment Data Report 

5/22/2006 Submitted 5/22/2006 7/21/2006; EPA 
comments not 
anticipated 

Round 2 Multiplate 
Invertebrate Tissue Data 
Report 

6/12/2006 Submitted 6/12/2006 8/11/2006; EPA 
comments not 
anticipated 

Round 2 
Hydrodynamic/Sediment 
Transport Modeling Data 
Collection Field Sampling 
Report 

6/19/2006 Submitted 6/19/2007 10/2/2006; EPA 
comments not 
anticipated 

Round 2 Benthic Tissue 
and Sediment Data 
Report 

9/6/2006 Submitted 9/6/2006 11/6/2006; EPA 
comments not 
anticipated 

Round 2 Transition Zone 
Water Site 
Characterization 
Summary Report 

8/7/2006 Submitted 8/7/2006 11/6/2006 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2
Status/ Comments EPA Comments 

Target Date 

Comprehensive Round 2 
Site Characterization 
Summary and Data Gaps 
Analysis Report 

2/21/2007 Submitted 2/21/2007 EPA written comments 
on full report 
anticipated by January 
2008 

ROUND 3       

SURFACE WATER       

Round 3 January 2006 
High-flow Event Surface 
Water Field Sampling 
Report 

3/22/2006 Submitted 3/27/2006 5/22/2006; EPA 
comments not 
anticipated 

Round 3 January 2006 
Surface Water Sampling 
Event Data Report 

10/23/2006 Submitted 10/23/2006 12/22/2006; EPA 
comments not 
anticipated 

Round 3A September 
2006 Low-flow Event 
Surface Water Sampling 
Field Sampling Report 

12/8/2006 Submitted 12/8/2006 2/6/2007; EPA 
comments not 
anticipated 

Round 3A November 2006 
Stormwater Runoff Event 
Surface Water Sampling 
Field Sampling Report 

1/15/2007 Submitted 1/15/2007 3/16/2007; EPA 
comments not 
anticipated 

Round 3A 2007 High 
Flow Surface Water Field 
Sampling Report 

5/9/2007 Submitted 04/30/07 TBD; EPA comments 
not anticipated 

Round 3A Surface Water 
Data Report for 
September 2006 Low-flow 
Event add November 
2006 Stormwater Runoff 
Event  

5/21/2007 Submitted 5/21/2007 TBD; EPA comments 
not anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2
Status/ Comments EPA Comments 

Target Date 

Round 3A 2007 High 
Flow Surface Water Data 
Report 

October 2007 Submitted 10/15/2007 TBD; EPA comments 
not anticipated 

TZW      

Gunderson TZW Field 
Sampling Plan 

August 2007 Submitted 08/16/07; revised 
Tech Approach memo 
submitted 10/10/2007 

EPA comments 
received on 9/20/2007; 
EPA approval on 
revised FSP received 
on 10/11/07 

BIOTA       

Revised FSP: Round 3 
Sampling for Pre-
Breeding White Sturgeon 
(Acipenser 
transmontanus) Tissue 

12/22/2006 Submitted 12/22/2006; 
approved by EPA with 
conditions on 2/15/2007 

1/22/2007 

Round 3 Lamprey 
Ammocoete Tissue 
Collection Field Sampling 
Report 

12/15/2006 Submitted 12/15/2006 2/16/2007; EPA 
comments not 
anticipated 

Round 3 Sturgeon Field 
Sampling Report  

5/7/2007 Submitted 05/07/07 TBD; EPA comments 
not anticipated 

Round 3 Lamprey 
Ammocoete Phase 1 
Toxicty Testing Data 
Report (and comment 
responses) 

4/6/07 Submitted 04/06/07 6/8/2007 

 

 

Round 3 Lamprey 
Toxicity Testing FSP 
Addendum 

 

Submitted  07/09/07; 
response to comments 
submitted 08/10/07; revised 
FSP and QAPP addenda 
submitted 9/12/2007 

EPA comments 
received 07/20/07; 
EPA approval received 
08/17/07; EPA 
comments on revised 
FSP/QAPP addenda 
not anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2
Status/ Comments EPA Comments 

Target Date 

Round 3 Biota Sampling 
FSP 

8/10/2007 Submitted 08/10/07; revised 
FSP submitted10/26/2007 

EPA comments 
received 8/17/07 

Round 3B QAPP 
Addendum 9 for Biota 
Sampling 

October 2007 Submitted 11/2/07   

Round 3 Lamprey 
Ammocoete Tissue 
Testing Data Report  

August 2007 Submitted 08/24/07 TBD; EPA comments 
not anticipated 

TBD Juvenile Lamprey Tissue 
Data Interpretation 
Memorandum 

September 2007 Submitted 09/12/07 

  
Round 2 Mussels Data 
Report  

October 2007 Submitted 10/1/2007  

Round 3 Sturgeon Data 
Report 

  
  

TBD TBD TBD 

Carp Locations  Submitted 10/22/2007  

STORMWATER    

Round 3A Field Sampling 
Plan: Stormwater 
Sampling 

2/7/2007 Submitted 2/7/2007; 
approved by EPA on 
2/15/2007 with comments. 

  

Round 2 QAPP 
Addendum 8: Round 3A 
Stormwater Sampling 

2/7/2007 Submitted 2/7/2007; 
approved by EPA on 
2/15/2007 with comments. 

  

Round 3A Upland 
Stormwater Field 
Sampling Report 

October 2007 to be submitted early 
November 2007 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2
Status/ Comments EPA Comments 

Target Date 

Round 3A Stormwater 
FSP Addendum 
  
  

  
  
 

to be submitted early 
November 2007 

  
  
  

Stormwater Site 
Characterization 
Summary Report 

TBD     

Stormwater Loading 
Estimate Methods Report 

TBD     

SEDIMENT       
Round 3A Sediment 
Upstream / Downstream 
Field Sampling Report 

4/9/2007 Submitted 04/09/07 TBD; EPA comments 
not anticipated 

Round 3B Field Sampling 
Plan:  Sediment Sampling 
and Benthic Toxicity 
Testing   

  
  

Submitted 5/4/2007 EPA comments 
received 06/25/07 

  
  

Upriver and Multnomah 
Channel Sediment 
Evaluation and Field 
Sampling Plan Technical 
Approach 

  

Submitted 5/25/2007 EPA comments 
received 10/11/07 

  

  

Draft Round 3B Surface 
and Core Sediment FSP 
Preliminary Technical 
Memorandum 

  

Submitted 5/25/2007 EPA comments 
received 8/09/07 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2
Status/ Comments EPA Comments 

Target Date 

Draft Round 3B Erosion 
Core Sediment FSP 
Technical Memorandum 

August 2007 Submitted 8/29/07 EPA comments 
received 10/11/07 

Round 3A Sediment 
Upstream / Downstream 
Data Report 

8/6/2007 Submitted 7/30/07 
  

TBD; EPA comments 
not anticipated 

Round 3A Sediment 
Radioisotope Data Report 

November 2007     

Round 3B Sediment Field 
Sampling Plan 

November 2007 to be submitted 11/5/07   

Round 3B QAPP 
Addendum 10 for 
Sediment Sampling 

November 2007     

SEDIMENT TRAP (IN-RIVER)     

Round 3A Sediment Trap 
Sampling Quarter 1 Field 
Report 

4/1/2007 Submitted 04/16/07 TBD; EPA comments 
not anticipated 

Round 3A Sediment Trap 
Sampling Quarter 2 Field 
Report 

August 2007 Submitted 08/07/07 TBD; EPA comments 
not anticipated 

Round 3A Sediment Trap 
Sampling Quarter 3 Field 
Report 

October 2007 Submitted 10/25/2007 TBD; EPA comments 
not anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS 
Deliverable1 Submittal 

Deadline2
Status/ Comments EPA Comments 

Target Date 

Round 3A Sediment Trap 
Sampling Quarter 4 Field 
Report 

TBD     

Sediment Trap Data 
Report 

TBD     

FATE & TRANSPORT    

Draft Chemical Fate & 
Transport Model 
Development and Data 
Gaps Identification 
Report 

July 2007 Submitted 7/20/2007; 
response to comments being 
prepared by the LWG 

EPA comments 
received 10/15/07 

Cultural Resources     

Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not time-
critical at this point in 
the project 

    

Notes:    
    
1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC. 
    Italicized Deliverables do not have stipulated penalty amounts.  
    
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents 
are due to EPA 30 days following receipt of comments from EPA. 
    
Deliverables approved more than two months ago will be deleted from next month's progress 
report. 
Only deliverables due within the next four months are shown.   
    
Deliverable completed and approved by EPA.  
Deliverable submitted to EPA and its partners.  
Underlining indicates text change from last progress report.  

 


